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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
MARTIN LUTHER KING, JR., MULTI-SERVICE AMBULATORY CARE CENTER

OPERATING ROOM SURGERY SUITE REFURBISHMENT AND
PSYCHIATRIC INPATIENT UNIT
REFURBISHMENT PROJECTS

SPECS. 6664; C.P. 86772
SPECS. 6665; C.P. 86773

(SECOND DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Approve the appropriation adjustment in the amount of $826,000 to the

Operating Room Surgery Suite Refurbishment, Capital Project 86773 from
the Psychiatric Inpatient Unit Refurbishment, Capital Project 86772 to
complete additional project scope required by the Office of Statewide

Health Planning and Development.

2. Authorize the Director of Public Works to execute Supplemental
Agreement 8 to Contract PW-12826 with HMC Architects to provide
additional design and construction administration support services for the
Operating Room Surgery Suite Refurbishment project, and to provide
additional architectural/engineering services for the utilities infrastructure
replacement scope related to the Psychiatric Inpatient Unit Refurbishment
for a $216,938 not-to-exceed fee.

"To Enrich Lives Through Effective And Caring Service"



The Honorable Board of Supervisors
December 18, 2007
Page 2

3. Authorize the Director of Public Works to execute Supplemental
Agreement 4 to Contract PW-12827 with Stephen Wen Associates
Architects to provide additional construction administration services for the
Psychiatric Inpatient Unit Refurbishment project for a $60,000
not-to-exceed fee.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works
(Public Works) to complete the remaining scope of the Operating Room Surgery Suite
Refurbishment project (C.P. 86773) and the Psychiatric Inpatient Unit Refurbishment
project (C.P. 86772) at the Martin Luther King, Jr., Multi-Services Ambulatory Care
Center (MLK-MACC).

In September 2005, your Board approved the concurrent implementation of both the
Operating Room Surgery Suite Refurbishment project located in the Main Hospital
building and the Psychiatric Inpatient Unit Refurbishment project located in the adjacent
Augustus F. Hawkins (Hawkins) building at MLK-MACC.

MLK-MACC is currently providing outpatient services to the community. The Psychiatric
Inpatient Units at the Hawkins building are currently operated under the license of
LAC+USC Medical Center. The Office of Statewide Health Planning and Development
(OSHPD) has jurisdiction over all construction projects within the hospitaL.

Operating Room Surgery Suite Project

The Operating Room Surgery Suite Refurbishment project consists of renovation of the
six existing operating surgery rooms, the recovery room, and waiting room including
flooring, ceiling, lighting and upgrade of the heating, ventilation, and air-conditioning
(HV AC) system; refurbishment of a labor-delivery-recovery unit; repairs to waste lines in
the basement through the fourth floors; construction of a new cystoscopy room; and
cleaning the air ducts in the surrounding areas. The Operating Room Surgery Suite
project is 95 percent complete. Only the cystoscopy room remains and is scheduled to
be completed at the end of the year.

In March 2007, Phase 1 of the Operating Room Surgery Suite project was substantially
complete. In April 2007, OSHPD issued a temporary occupancy permit for Phase 1.
The substantial completion of Phase 2 is expected by mid February 2008, which
includes the completion of the cystoscopy room.. Issuance of the permanent occupancy
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permit for the Operating Room Surgery Suite project Phases 1 and 2 is expected by the
end of March 2008.

Replacement of the utilities infrastructure related to the Operating Room Surgery Suite
project and the ceiling on the second floor of the Main Hospital building remains

unfinished. We are now requesting additional funds to complete the Operating Room
Suite Project including replacement of the utilities infrastructure and second floor ceiling.

Psychiatric Inpatient Unit Project

The Psychiatric Inpatient Unit Refurbishment project addresses patient safety risks,
infection control, and code deficiencies. The project scope of work includes the
replacement of patient room ceilings, hardware, and fixtures; accessibility upgrades to
patient, staff, and public toilets; replacement or refurbishment of air-handler units and
waste lines, and air duct cleaning. Originally, the scope included the third floor of the
Hawkins building. The third floor currently houses laboratories (not patient rooms)
leased by Drew University. A space needs assessment will be performed when Drew
University vacates this area and refurbishment work related to the area is deferred this
needs assessment is completed.

Air duct cleaning is fully completed for the building. The remaining work addressing the
patient safety risks and infection control issues is 50 percent complete. The Psychiatric
Inpatient Unit project was intended to be implemented simultaneously with the
Operating Room Surgery Suite project, thereby achieving project management cost
efficiencies. Due to delays caused by OSHPD for plan approvals and in obtaining
occupancy for the first three phases of the project, the implementation of the Psychiatric
Inpatient Unit project is now anticipated to be completed in June 2008. As a result of
these delays, reallocation of project funds for project management and inspection
services has increased.

Supplemental Agreements

In January 2005, a contract was executed with HMC Architects to assist with
programming and scope definition services. HMC Architects' contract was
subsequently amended to include design and construction administrative support
services for the Operating Room Surgery Suite project for a $3,007,127 not-to-exceed
fee. We are recommending approval of Supplemental Agreement 8 for $216,938 a
not-to-exceed fee, to provide construction administration support services and obtain
OSHPD approval on change order work for upgrades to the structural, electrical, and
mechanical systems required as a result of the OSHPD construction inspections at the
Operating Room Surgery Suite project. It is recommended that your Board approve

K:\2007 Word Chron\FAM\Capital Projects\MLK Refurbishment-Board Letter-1218071.doc



The Honorable Board of Supervisors
December 18, 2007
Page 4

reallocation of savings from the Psychiatric Inpatient Unit Refurbishment project to the
Operation Room Surgery Suites Refurbishment project to replace or upgrade the
structural, electrical, and mechanical systems required to obtain a permanent OSHPD
occupancy permit.

In addition, we are also recommending HMC Architects complete the plans and
specifications, obtain jurisdictional agency approval, including additional scope that may
be required for the utilities infrastructure replacement work related to the Psychiatric
Inpatient Unit Refurbishment project. Approval of Supplemental Agreement 8 will
increase the total amount of HMC Architects' contract PW-12826 to $3,224,065.

In January 2005, a contract was executed with Stephen Wen Associates Architects to
design the ceilng refurbishment and identify patient safety deficiencies in the
Psychiatric Unit. Stephen Wen Associates Architects' contract was subsequently
amended to include design and construction administration services for all the
improvements identified at the psychiatric inpatient unit for a $471,735 not-to-exceed
amount. We are recommending approval of Supplemental Agreement 4 for a $60,000
not-to-exceed amount, to provide additional construction administration services for the
Psychiatric Inpatient Unit Refurbishment project through the anticipated project
completion date. Approval of Supplemental Agreement 4 will increase the total amount
of Stephen Wen Associates Architects' Contract PW-12827 to $531,735.

Implementation of Strateaic Plan Goals

These actions meet the Countywide Strategic Plan Goal of Fiscal Responsibiliy
(Goal 4) as these projects are an investment in public infrastructure. These actions will
further the Countywide Strategic Plan Goal of Service Excellence (Goal 1), and
client-centered Health and Mental Health Services (Goal 7) by improving standards of
healthcare to the residents of the County of Los Angeles.

FISCAL IMPACT/FINANCING

The original project approved by your Board in September 2005, totaled $32,000,000,
consisting of $12,550,000 for the Operating Room Surgery Suite project and
$19,450,000 for the Psychiatric Inpatient Unit Refurbishment project.

The Operating Room Surgery Suite project is nearing completion. The Psychiatric
Inpatient Unit Refurbishment project is scheduled to be completed in June 2008 with a
budget savings of $826,000.
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The attached appropriation adjustment (Attachment B) will transfer appropriation in the
amount of $826,000 to the Operating Room Surgery Suite Refurbishment project
(C.P. 86773) from the Psychiatric Inpatient Unit Refurbishment project (C.P. 86772).
This appropriation transfer wil fund HMC Architects' Supplemental Agreement 8 for
design and construction administration services and construction costs to implement the
additional OSHPD required upgrades to the mechanical and medical gas systems to
obtain the permanent occupancy permit. Upon approval by your Board of the
appropriation adjustment, the revised project budget for the Operating Surgery Suite
Refurbishment project will total $13,376,000.

The Stephen Wen Associates Architects Supplemental Agreement 4 can be funded
within the revised total project budget of $18,624,000.

The aggregate amount for both project remains within your Board's approved combined
total of $32,000,000. The combined Project Schedule and Budget Summaries are
included in Attachment A.

The Operating Room Surgery Suite and the Psychiatric Inpatient Unit Refurbishment
projects are funded with net County cost.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Standard supplemental agreements, in the form previously approved by County

Counsel, will be used. The agreements include the standard Board-directed clauses
that provide for contract termination, renegotiation, hiring qualified displaced County
employees, and consideration for Greater Avenues for Independence (GAIN) and
General Relief Opportunities for Work (GROW) program participants for future
employment.

The agreements also require contractors and consultants to show full compliance with
Los Angeles County Code Chapter 2.200 (Child Support Compliance Program),
Chapter 2.203 (Contractor Employee Jury Service Program), and Board Policy 5.135
(Safely Surrendered Baby Law).

ENVIRONMENTAL DOCUMENTATION

In September 2005, your Board found that both projects were categorically exempt from
the Caliornia Environmental Quality Act (CEQA) pursuant to Section 15301, Class 1,

Paragraphs (a) and (d), of the State CEQA Guidelines; and Class 1, Paragraphs (c) and
(d), of the Environmental Document Reporting Procedures and Guidelines adopted by
your Board on November 17,1987.
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CONTRACTING PROCESS

On January 18, 2005, your Board authorized Public Works to enter into consultant
services agreements for design of the necessary refurbishments for the projects.
Construction contracts for the projects were authorized using Public Works'
Board-approved job order contracts. Public Works used job order contracts with
Mackone Development, Inc., for the Operating Room Surgery Suite Refurbishment
Project, and ACE Engineering and Angeles Construction for the Psychiatric Inpatient
Unit Refurbishment project.

HMC Architects' contract agreement PW-12826 includes program/scope definition,
design and construction administration support services for a $3,007,127 not-to-exceed
amount. Supplemental Agreement 8 for a $216,938 not-to-exceed amount will provide
construction administration support services and obtain OSHPD approval on change
order work for upgrades to the mechanical and medical gas system required by OSHPD
in the field for the Operating Room Surgery Suite Refurbishment project. In addition,
Supplemental Agreement 8 authorizes HMC Architects to complete the plans and
specifications, obtain jurisdictional agency approval, including additional scope that may
be required for the utilities infrastructure replacement work related to the Psychiatric
Inpatient Unit Refurbishment project. Approval of Supplemental Agreement 8 will
increase the total amount of Contract PW-12826 to $3,224,065.

Stephen Wen Associates Architects' contract agreement PW-12827 includes design of
the ceiling refurbishment and identification and .design of patient safety deficiencies in
the Psychiatric Inpatient Unit for a $471,735 not-to-exceed amount. Supplemental
Agreement 4 for a $60,000 not-to-exceed amount will provide additional construction
administration services required until completion of the Psychiatric Inpatient Unit
Refurbishment project anticipated in June 2008. Approval of Supplemental
Agreement 4 will increase the total amount of Contract PW-12827 to $531,735.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current services to the facility as a result of these
recommended actions. Public Works and its consultants have worked with Health
Services to develop a construction plan that minimizes impact to operations at the two
buildings during construction.
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CONCLUSION

Upon approval of the recommendations, please forward an adopted, stamped copy of
the Board letter to my offce.

Respectfully submitted,

~wv
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW:DL
JSE:DJT:DKM:z

Attachment

c: County Counsel

Offce of Affirmative Action Compliance
Department of Health Services
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works (Project Management I)
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
MARTIN LUTHER KING, JR.-HARBOR HOSPITAL

OPERATING ROOM SURGERY SUITE REFURBISHMENT AND
PSYCHIATRIC INPATIENT UNIT REFURBISHMENT PROJECTS

i. PROPOSED PROJECT SCHEDULE

Project Activity Completion Revised
Dates Completion Dates

PSYCHIATRIC EMERGENCY ROOM AND
INPATIENT UNIT REFURBISHMENT
Design 06/09/05 06/09/05 1

Jurisdictional Approval 07/07/05 1 0/24/05 1
Construction Bid, Award, and Execution (JOC) 07/21/05 09/21 /05 1

Construction
Substantial Completion 01/22/07 02/15/08
Acceptance 03/22/07 04/1 5/08

UTILITIES INFRASTRUCTURE REPLACEMENT RELATED TO
PSYCHIATRIC EMERGENCY ROOM AND INPATIENT UNIT
Design 09/22/05 01/09/06 1

Jurisdictional Approval 10/20/05 1 0/12/06 1

Construction Bid, Award, and Execution (JOC) 11/03/05 03/21/07 1

Construction
Substantial Completion 04/23/07 05/31 /08
Acceptance 06/22/07 06/30/08

OPERATING SURGERY SUITE RENOVATION
Design 04/25/07 04/25/05 1

Jurisdictional Approval 06/20/07 11/14/05 1

Construction Bid, Award, and Execution (JOC) 07/06/07 01/11/06 1

Construction
Substantial Completion 12/31/05 02/1 5/08
Acceptance 02/15/06 03/28/08

UTILITIES INFRASTRUCTURE REPLACEMENT
RELATED TO OPERATING SURGERY SUITE
Design 07/08/05 1 0/06/05 1

Jurisdictional Approval 08/08/05 07/11/06 1

Construction Bid, Award, and Execution (JOC) 08/22/05 07/11/06 1

Construction
Substantial Completion 02/1 5/06 02/15/08
Acceptance 04/17/06 03/28/08

(1) Actual completion date.

(2) The six operating rooms under Phase 1 were substantially completed in March 2007.
The cystoscopy room under Phase 2 is scheduled for completion in February 2008.
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II. PROJECT BUDGET SUMMARY

Board- Impact RevisedApprovedBudget Category Project of these Project

Budget Actions Budget

C. P. 86772
Psychiatric Inpatient Unit
Refurbishment Project:
Construction $16,104,000 $(3,066,924) $13,037,076
Plans and Specifications 1,768,000 142,300 1,910,300
Miscellaneous Expenditures 28,000 33,000 61 ,000
Jurisdictional Agency Review 200,000 18,500 218,500
County Services $ 1.350.000 $ 2.047.124 $ 3,397.124

Subtotal $19,450,000 $ (826,000) $18,624,000
C.P.86773

Operating Room Surgery Suite
Refurbishment Project:
Construction $ 9,281,000 $ 582,500 $9,861,500
Plans and Specifications 1,800,000 45,500 1 ,845,500
Miscellaneous Expenditures 22,000 3,500 25,500
Jurisdictional Agency Review 135,000 23,500 158,500
County Services $ 1 ,312.000 $ 171.000 1.485.000

Subtotal $12,550,000 $ 826,000 $13,376,000
Total Budget of these Actions $32,000,000 $ 0 $32,000,000






